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Alicia Roberts Medical Clinic
79d 10NOV03 A 15JAN05

1000 Bonds / Insurance 0 10NOV03 A
1120 Notice to Proceed 0 12NOV03 A
1010 General Contractor Mobilizatoin 0 17NOV03 A 23NOV03 A
1040 Submittals 0 17NOV03 A 27OCT04
1020 Electrical Mobilization 0 14DEC03 A 05JAN04 A
1030 Mechanical Mobilization 0 01MAR04 A 05MAR04 A
1740 Generator Procurment 0 26APR04 A 25AUG04 A
1750 Generator Installatin 0 25AUG04 A 15SEP04 A
1110 Misc Metals 0 06SEP04 A 12SEP04 A
1310 Site Grading / Paving / Sidwalks 0 06SEP04 A 12SEP04 A
1340 Wall and Corner Guards 0 11OCT04 A 11OCT04 A
1790 Punch List 21d 27OCT04 16NOV04
1350 Signs 3d 09DEC04 11DEC04
Phase 1 - Addition / Renovation

7d 01DEC03 A 02NOV04

1050 Excavation and Backfil 0 01DEC03 A 19JUL04 A
1480 Selective Demo 0 01DEC03 A 12JAN04 A
1060 Concrete Foundations 0 20JAN04 A 12APR04 A
1100 Framing 0 20FEB04 A 14JUL04 A
1070 Concrete Slabs 0 26FEB04 A 28APR04 A
1090 Structural Steel 0 01MAR04 A 15MAR04 A
1160 Bituminous Damproofing 0 03MAR04 A 12MAR04 A
1420 Mechanical Rough In 0 21MAR04 A 02AUG04 A
1440 Electrical Rough In 0 21MAR04 A 02AUG04 A
1140 Siding and Trim 0 13JUN04 A 23JUL04 A
1170 Insulation and Vapor Barrier 0 14JUN04 A 08JUL04 A
1270 Hang GWB Phase 1 0 05JUL04 A 16AUG04 A
1460 Sprinkler Rough In 0 12JUL04 A 31JUL04 A
1770 Aluminum Windows 0 12JUL04 A 16JUL04 A
1250 Alluminum Store Fronts 0 27JUL04 A 02AUG04 A
1190 Metal Roofing 0 09AUG04 A 13SEP04 A
1280 Tape and Paint GWB Phase 1 0 16AUG04 A 27AUG04 A
1150 Interior Architectural Woodwork Phase 1 0 27AUG04 A 24SEP04 A
1290 Acoustical Ceilings Phase 1 0 27AUG04 A 01OCT04 A
1450 Electrical Finish 7d 27AUG04 A 02NOV04
1430 Mechaincal Finish 0 01SEP04 A 15OCT04 A
1300 Floor Coverings Phase 1 0 06SEP04 A 18OCT04 A
1370 Fire Extinguishers Cabinets 0 06SEP04 A 11OCT04 A
1200 Sheetmetal Flashing and Trim 0 13SEP04 A 17SEP04 A
1220 Doors and Hardware Phase 1 0 15SEP04 A 15OCT04 A
1470 Sprinkler Finish 0 20SEP04 A 08OCT04 A
1380 Toilet and Bath Accessories 0 01OCT04 A 08OCT04 A
1360 Metal Lockers 3d 27OCT04 29OCT04
1400 Window Treatment 2d 27OCT04 28OCT04
1780 Phase 1 Complete 0 29OCT04

Phase 2 - Renovation
50d 30OCT04 18DEC04

1180 Selective Demo Phase 2 5d 30OCT04 03NOV04
1130 Framing Phase 2 7d 04NOV04 10NOV04

Submittals

Generator Procurment
Generator Installatin

Misc Metals
Site Grading / Paving / Sidwalks

Wall and Corner Guards
Punch List

Signs

Excavation and Backfil

Framing

Mechanical Rough In
Electrical Rough In

Siding and Trim
Insulation and Vapor Barrier

Hang GWB Phase 1
Sprinkler Rough In

Aluminum Windows
Alluminum Store Fronts

Metal Roofing
Tape and Paint GWB Phase 1

Interior Architectural Woodwork Phase 1
Acoustical Ceilings Phase 1

Electrical Finish
Mechaincal Finish

Floor Coverings Phase 1
Fire Extinguishers Cabinets

Sheetmetal Flashing and Trim
Doors and Hardware Phase 1

Sprinkler Finish
Toilet and Bath Accessories

Metal Lockers
Window Treatment

Phase 1 Complete

Selective Demo Phase 2
Framing Phase 2
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1900 Mechanical Rough In 9d 11NOV04 19NOV04
1920 Electrical Rough In 9d 11NOV04 19NOV04
1940 Mold Abatement 7d 15NOV04 * 21NOV04
1610 Hang GWB Phase 2 7d 22NOV04 28NOV04
1600 Tape and Paint GWB Phase 2 10d 29NOV04 08DEC04
1500 Doors and Hardware Phase 2 3d 09DEC04 11DEC04
1640 Floor Coverings Phase 2 3d 09DEC04 A 11DEC04
1650 Acoustical Ceilings Phase 2 2d 09DEC04 10DEC04
1910 Mechaincal Finish 2d 09DEC04 10DEC04
1930 Electrical Finish 2d 11DEC04 12DEC04
1530 Interior Architectural Woodwork Phase 2 7d 12DEC04 18DEC04
1960 Phase 2 Complete 0 18DEC04

Phase 3 - Renovation
26d 19DEC04 15JAN05

1980 Selective Demo Phase 3 3d 19DEC04 21DEC04
1990 Electrical Rought In 7d 22DEC04 29DEC04
2000 Mechanical Rough In 7d 22DEC04 29DEC04
2010 Hang GWB 2d 30DEC04 31DEC04
2020 Tape and Paint GWB 7d 02JAN05 08JAN05
2030 Acoustical Ceiling 1d 09JAN05 09JAN05
2060 Floor Covering 3d 09JAN05 11JAN05
2070 Casework 5d 09JAN05 13JAN05
2080 Interior Aluminum Windows 7d 09JAN05 15JAN05
2040 Electrical Finish 3d 10JAN05 12JAN05
2050 Mechanical Finish 3d 10JAN05 12JAN05
2090 Phase 3 Complete 1d 13JAN05 13JAN05

Mechanical Rough In
Electrical Rough In
Mold Abatement

Hang GWB Phase 2
Tape and Paint GWB Phase 2

Doors and Hardware Phase 2
Floor Coverings Phase 2

Acoustical Ceilings Phase 2
Mechaincal Finish

Electrical Finish
Interior Architectural Woodwork Phase 2
Phase 2 Complete

Selective Demo Phase 3
Electrical Rought In
Mechanical Rough In

Hang GWB
Tape and Paint GWB
Acoustical Ceiling

Floor Covering
Casework
Interior Aluminum Windows

Electrical Finish
Mechanical Finish
Phase 3 Complete
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